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OFFICE OF LOGISTICS FIVE-YEAR PLAN

FY 1987-1991

I. Introduction.

The Office of Logistics (OL) is a service organization. OL supports
Agency activities worldwide by acquiring, storing, shipping, and disposing of
material, using both commercial and Government services; negotiating and
administering contracts with commercial organizations and agreements with
other government agencies for the supply of goods and nonpersonal services to
meet both domestic and overseas requirements; operating a facility capable of
producing high-quality printing and photographic products, particularly for
the intelligence-producing elements of the Agency and other intelligence/
foreign affairs agencies; operating a motor pool serving the entire
Headquarters area; providing mail and courier services capable of handling and
protecting highly sensitive materials of all classifications; maintaining and
managing copiers used throughout the Agency; and supervising the acquisition,
construction, renovation, maintenance, operation, and disposal of real
property. OL also provides logistics support to selected elements of the
Intelligence Community. [::::%?

During the next five years, OL will be faced with the continuing
challenge of meeting ever-increasing demands with the same or limited
increases in resources. The effects of these limited resources must be offset
by increased productivity, which can be achieved only through the aggressive
and efficient use of dynamic and creative management skills, innovative
procedures, automated systems, and cross-training and ongoing motivation of
our personnel, [Y

The purpose of this plan is to assign OL's organizational priorities,
ensure that emphasis is placed on those activities where it is most needed,
and direct our resources for the years 1987-91 in such a manner as to increase
OL's productivity while strengthening our service orientation and our
responsiveness to the many users of OL support.

spetér |
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OL FIVE-YEAR PLAN, FY 1987-1991 (cont'd)

II. Goals. Responsiveness is the common goal that crosses all OL
division/staff lines and unites every OL component. It is the focus toward
which every OL activity is aimed. Due to their diverse natures, however, oL
divisions and staffs must establish both common and unique subordinate goals,
as those goals become more specific and detailed. Goals of joint concern
include the following:

A. Personnel.

1. Provide an effective personnel management system which promotes
career development for the employee, is responsive to the changing needs
of the Agency, and ensures that OL is competitive with private industry,
the Federal work force, and other Agency components. :

2. Recruit, train, and maintain a multi-skilled, highly motivated
work force, equipped with the tools necessary to fulfill mission
requirements.

3. FEmphasize teamwork, integrity, responsible and reasoned risk-
taking, and security-consciousness to promote and maintain a sense of
pride in self and mission.

4. Maintain a comfortable, safe work environment that fosters
maximum productivity for every employee; and promote a management
philosophy that provides OL members with opportunities to utilize their
abilities to the maximum extent, to develop both individually and as
members of the overall logistics team through training, cross-training,
and career development, to attain full potential, and to be recognized
and rewarded for their performance.

5. Strive to select our managers from those who exemplify standards
of excellence and are role models for their subordinates based on their
qualifications, personal standards, and job performance.

B. Service. Provide high-quality service in a timely, efficient,
professional, and courteous manner; encourage innovative, imaginative
approaches to task performance, decision-making, and problem-solving; and
maintain or, where possible, improve responsiveness through better planning,
earlier and more thorough coordination, enhanced teamwork, high loyee
morale and motivation, and heightened productivity at all levels?m%::%::]

C. Use of resources. Maximize the effective use of current resources
and upgrade/expand capital resources so as to ensure that intelligence
products are provided and support rendered in the most timely and efficient
manner possible.

D. Cost efficiencies and productivity. Exploit the potential for
increased cost efficiencies, productivity, and responsiveness by maximizing
the use of automated systems, delegating authority and responsibility to the

2
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OL FIVE-YEAR PLAN, FY 1987-1991 (cont'd)

most appropriate levels, encouraging the participation of OL employees in
decision-making processes, and adopting appropriate cost-saving,
efficiency-enhancing programs undertaken by other government entities and
private industry.

E. Work environment. Strive to improve the working environment of all
Agency personnel while recognizing our responsibility to use space and
facilities effectively and efficiently. Give special attention to providing a
clean, safe and comfortable workplace and minimizing the disruption to
personnel and operations during the new construction modifications and
occupancy of the New Headquarters Building, and the Old
Headquarters Building.

F. Planning. Enhance general efficiency and responsiveness by earlier
planning for both customer requirements and staff/division needs; continue to
emphasize disaster and emergency planning; and develop procedures for
maintaining essential logistics support under adverse conditions. '

III. Assumptions.

A. Requirements.

1. During the next five years, Agency resources are expected to
stabilize. This anticipated stability in the resource base will
translate into fewer new initiatives as a greater percentage of total
resources are devoted to support requirements. Yet, rapid response will
be even more critical than in the past because of terrorist activities,
covert operations, paramilitary programs, targets of opportunity, and
unanticipated and dynamically changing demands for support services.

2. Requirements for processing, storing, and transporting materiel
are expected to increase, with routine needs to be met, plus support to
operational programs, CRAFT,\ and moves into the New
Headquarters Building (NHB) and the] Those
requirements will bring concomitant demands for additional space and
personnel, and the need for automated packaging systems and mechanized
storekeeping equipment.

3. Automated systems must be fully and efficiently utilized to
receive and process customer requirements; track customer requests,
inventory stocks and materiel movements; provide the status of various
work projects; control space configurations; and perform a multitude of
other functions that support logistics activities. As requirements for
Logistics Officers grow, ADP systems must be developed to assist them.

To obtain the optimum use of these systems, OL must develop greater
expertise in ADP. This can be accomplished by retraining selected
personnel in OL disciplines, recruiting people with the requisite skills,
and/or obtaining personnel on rotational assignments from the Office of
Information Technology. Also, OL must improve computer literacy and
understanding for all its people.

3
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OL FIVE-YEAR PIAN, FY 1987-1991 (cont'd)

B. Financial resources. Current prospects for the logistics budget
indicate that its growth will not be proportionate to the growth in demand for
goods and serv1ces. OL can anticipate little if any resource augmentation
from ne jatives for FY 87 other than the Standard Support Requirements

25X1 (SSRs) .

C. Personnel resources.

1. Attrition through retirements is expected to increase during the
next few years; and it will be difficult and challenging to acquire and
retain professional, secretarial, and technical personnel. The
importance of succession planning will become even more critical, as will
adequate preparation of middle managers through training, cross-training
and rotational assignments and the updating of skills training for

25X1 technical personnel.

2. Growing support requirements, together with continued emphasis on
decentralized logistics functions, will necessitate that a pool of talent
be maintained from which to provide the mix of OL personnel to meet
customer requirements. This pool will require ongoing recruiting and

25X1 training efforts.

3. The personnel ceiling will remain relatively stable in FY 87;
however, additional positions will be required in FY 88, 89, and 90. The
types of OL positions, distribution of skills within OL, and training
criteria for OL personnel will need to be realigned. These changes will
be necessary to enable OL to provide maximum responsiveness to unique
worldwide Agency logistical support requirements, partlcularly in
procurement and real-estate and construction activities and in central

25X1 supply services.

4. As the numbers of support personnel in the field are expected to
either stabilize or decrease over the next five years, logistics
personnel will be proportionally adjusted. The continuing threats from a
hostile overseas environment will make the assignment of personnel
overseas difficult, and even greater use of extended TDY assignments will
be necessary if current responsiveness and levels of support are to be

25X1 maintained. Use of special teams | |
25X1 | 'will be even more critical in order to enable OL to provide
25X1 the skills needed on a priority basis throughout the world.

D. Space and facilities.

1. With increased materiel requirements, changing work environments,
and the spread of advanced technical and automated systems will come
increased demands for space. These needs will be partially but not

4
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OL FIVE-YEAR PLAN, FY 1987-1991 (cont'd)

completely met by the New Headquarters Building and the\
\ lcomplexes. Furthermore, the problems and
high costs associated with maintaining aging utility systems in the
Headquarters and other Agency buildings will continue to mount. [:::::]

2. The availability of the New Building and the renovated and
expanded powerhouse, | and the leasing of]|
buildings, together with the more direct management and control of

facilities operations, space, and systems, will begin to have a
beneficial impact. [E)]

3. By 1989/90, the Agency's holdings will have been consolidated
into[ |compounds, with leases relinquished or terminated for the
remaining Agency-occupied external buildings.

4. Occupancy of the\ \and the New Headquarters
Building, and the resulting shifts in the Old Headquarters Building and
the remaining external buildings, will necessitate a carefully planned
and managed system of configuration management. A comprehensive,
integrated plan of support covering the spectrum of logistics activities
from contracting and design, to renovations, to furniture and equipment
acquisition and storage, to moving and property turn-ins, will be
critical if the subsequent moves are to be made smoothly and in a timely
and efficient manner. | |

E. Procurements. Pressure will mount to improve the Agency's
competitive procurements, in compliance with the Competition in Contracting
Act of 1984, and the percentage of contracts awarded to small businesses, as
well as to enhance industrial security of contractor personnel and
facilities. The latter will entail more frequent and/or more effective
security inspections. In addition, the numbers of cases brought before the
Agency Contract Review Board will increase, as dollar values of procurements
escalate over the next five years. And security concerns will make it
increasingly vital to establish a viable policy for identifying companies
under foreign ownership, control, or influence and for addressing the problems
related thereto. Implementation of the Coopers and Lybrand recommendations
will result in a restructuring of the procurement organization.

F. Energy. The cost of services such as transportation and utilities,
which are energy-intensive, will continue to increase, thus requiring
continued conservation efforts and efficient management of energy resources.

]

G. Antiterrorist

1. Growing worldwide terrorism will make Agency intelligence
activities more crucial, and increased Agency activity to develop
countermeasure capabilities will call for additional quick response to

5
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OL FIVE-YFAR PLAN, FY 1987-1991 (cont'd)

25X1

the logistics needs of our intelligence forces,

25X1

25X1

25X1

25X1

1v.

25X1

I. Information handling/production.

1. Agency and Intelligence Community requirements for printing,
photographic, and presentation graphics production support will continue
to increase. New initiatives will be undertaken to improve both the
quality and timeliness of information output production, and to enhance
the security of the facilities, equipment, and end product. |

2. Pressures will continue to reduce the voluminous amounts of
paperwork and files and to develop efficient information-handling
alternatives. The quality and efficiency of storage and retrieval
systems for information handling will have to be improved.

3. Cost efficiencies for the production of information must be
realized through automation and joint OIT/OL initiatives in consolidated
output media facilities.

Action Plan

1. 1In July of 1986, the Director of Logistics initiated an OL Action
Plan, for FY-87 and FY-88, taking direction from the DA Action Agenda.
The two-year OL Action Plan was concurred in by the DDA and has been used
as a guide for development of all the objectives, projects, studies, and
initiatives defined in this Five-Year Plan. Recently identified FY 89/90
initiatives were developed in light of the priority areas agreed to by
the Executive Committee in October of 1986, as well. The OL Action Plan
divides OL efforts into the following categories:

Group A - Critical
Group B - Essential
Group C - Important

2. The operational activities included in Group A frequently involve

life and death and are in alignment with the Agency's overall
priorities. The finest logistics efforts are required for the successful

6
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OL FIVE-YEAR PLAN, FY 1987-1991 (cont'd)

achievement of these objectives

3. Within Group B are those activities wherein logistical support is
essential but the significance of these activities is clearly several
degrees less than those within Group A. The following are highlights of
essential Group B objectives which OL will pursue during FY-87 and FY-88:

a.
b.
c. Facility management activities involving the consolidation of
Agency holdings by 1989/90 to eight compounds.
d. The New Building construction project.
e. The successful execution of the Integrated Logistics Support
_Plan coverina the smooth transition into the Headquarters compound.

4. Group C encompasses objectives that pertain to sustaining and
improving essential OL mission capabilities. While these activities are
important, they are clearly less significant than the critical activities
in Group A and the essential activities in Group B. These objectives are
less time critical, and OL resources devoted to them can be adjusted with
respect to both time and allocations. The following are highlights of
important Group C objectives which OL will pursue during FY-87 and FY-88:

a. The implementation of the Coopers and Lybrand Report.
b. The review and revamping of ADP support within OL.

c. CLAS.
d. Strengthening relationships with GSA and the Focal Point
systems.

e. Clarifying FOCI.

5. Of paramount importance to OL is an emphasis on developing
employees to meet these challenges. With respect to personnel
management, OL will continue to implement a Logistics Career Board and
the rotating evaluation/promotion panel system. Information collected
from a comprehensive review of all OL training programs will be used to
improve training efforts. OL will pursue participation in the CT program
with both internal and external candidates, The Supply Officer and
Contract Officer Internal Training Programs will be enhanced. To the
extent that it is feasible, OL personnel will be cross-trained so that
they will be skilled in more than one discipline. The OL |
is an example of efforts in this regard. More cross-training is also

7
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OL FIVE-YEAR PLAN, FY 1987-1991 (cont'd)

V.

being planned with respect to WG employees[::::::]and in the Facilities
Management Division (FMD). Further, OL will encourage rotational
assignments of OL personnel in other components of the DA and beyond. [::::::]

6. OL also intends to sustain recognition of outstanding employees
by initiating awards. The Director of Logistics has recognized a need
for cohesive personnel management for the procurement work force. This
is expected to be implemented in FY 87. Additionally, a plan will be
established in FY 87 for the career development of OL middle/senior
managers of the future, both in terms of training and assignments.

FY-87 Objectives

A. Directorate level objectives for FY 87 are listed below. Milestone

charts are contained in section XIII of this paper.

1. (FMD) Develop comprehensive Integrated Logistics Support Plan
(ILSP) for the HQ Compound consolidation.

2. (FMD) Backfill and upgrade the Old Headquarters Building (OHB).

3. (PMD) Expand HQ cafeteria in phases commensurate with population
growth during HQ Compound consolidation.

4, (PMD) Expand EDR to meet new population at Headquarters.
5. (FMD) Develop an automated OsM program for the OHB.
6. (PMS) Coopers and Lybrand Implementation.

7. (P&PD) Implement "computer-to-plate" concept of digital prepress
system. "

8. (SD) Establish procedures and means for transporting all
Agency-controlled | | CRAFT, etc.) equipment worldwide.

9. (B8 Restructure procurement organization to implement changes
recommended by Coopers & Lybrand and accepted by Agency management.

10. (P&TS) Maintain ongoing recruitment efforts to ensure "at
ceiling" strength on 30 Sep 87. :

11. (RECD) [An unlisted objective]’

.
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OL FIVE-YEAR PLAN, FY 1987-1991 (cont'd)

B. Office level objectives. Milestone charts for all FY-87 office level

objectives (listed below) are retained in the Information & Management Support
Staff, OL,

1. (FPMD) Provide cross-training opportunities for FMD wage-grade
personnel with other sister components‘

2. (FMD) Review all FMD personnel training to ensure that FMD
employees have up-to-date skills training and provide refresher training
as required.

3. (FMD) Develop a core training program for personnel involved
with facilities management (joint w/SD and RECD) (w/study).

4., (FMD) Reexamine all procedures for doing business and reqhests
for services, with goal of streamlining same.

5. (FMD) Streamline disposal procedures in the HQ area (joint w/SD) .

6.. (PD) Develop ways to cope with the shortage of clerical
personnel.

7. (PD) Establish a specific program for all PD personnel to visit
their customers to enhance customer relations.

8. (P&PD) Establish P&PD Quarterly to keep personnel assigned to

P&PD informed of problems facing P&PD and accomplishments made.

9, (P&PD) Identify and implement enhancements to secure printing.
10. (P&PD) Establish quality-control mechanism for printing.
11. (P&PD) Streamline bindery operations.

12. (P&PD) Establishment of a Printing & Photography Advisory Group
(PPAG) .

13. (PsPD) Identify required skills and provide refresher training.
14. (PsPD) Improve customer relations with and knowledge of P&FD.
15. (RECD) Support decentralized components.

16. (RECD) Enhance communications w/decentralized components.

17. (RECD) Design and renovate first floorJ

18. (RECD) Develop program for expanded use of
(joint with OL/FMD).

9
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OL FIVE-YEAR PLAN, FY 1987-1991 (cont'd)

19. (RECD) Review all RECD personnel training to ensure that RECD
employees have up-to-date skills training and provide refresher training
as required.

20. (RECD) Reexamine all procedures for doing business and
requests for services, with goal of streamlining same.

21. (SD) Examine all overseas positions for uniformity of grades in
relationship to responsibilities.

22. (SD) Improve the exchange of logistics information between SD
and component logs officers and enhance SD span of control.

23. (SD) Enhance the development of SD human resources.
24. (SD) Enhance the management of SD human resources.

25. (SD) Review and upgrade technical training of every individual
25X1 assigned to

25X1
§ 27. (SD) Improve year-end Annual Dollar Value (ADV) reporting
. procedures and the ADV Report.
28. (SD) 1Identify next geographic area for certification of
accountable officers and implement program in that area.
29. (SD) Enhance customer services‘provided by Supply Division.
25X1 30. (SD) Establish a new Regional Support Facility ‘

3l. (NBPO) Monitor and complete the road design for Rts. 123/193
and coordinate w/the State of VA the award of a construction contract.

32. (NBPO) Compile reference information to assist in writing a
history of the New Building project.

33, (IMSS) Have CLAS Beta (test) site facility operational (IOC) by
30 Sep 87 (FOC by Oct 88).
FIELTDY

~i;> 34, (IMSS) Place an operational Fexedigi. Computer System (FCS) in
‘ selected field sites.

35. (IMSS) Create a computer-based automated electronic 88
£/u/a/overseas sites. '
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OL FIVE-YEAR PLAN, FY 1987-1991 (cont'd)

36. (IMSS) Create universal Wang glossary for OL users.

- 37. (IMSS) Oversee scheduled reduction of OL paper file holdings in
preparation for moves to the NHB (joint w/stfs and divs).

38, (IMSS) Eliminate/consolidate/revise all pre-1984 OL regulatory
issuances (joint w/stfs and divs).

39. (IMSS) Implement barcode applications throughout OL (joint
w/stfs and divs).

40. (PMS) Prepare CIA Contract Manual (CQM) .
41. (PMS) Review contract teams. .

42. (PMS) Contracting guide for training by independent contractors.

43, (PMS) Establish a program to enhance competition in
contracting.

44, (P&TS) Conduct Phase II of OL training review. : .
45. (P&TS) Revise Employee Handbook.
46. (SS) Improve/strengthen the OL/SS Industrial Security Program.

47. (SS) Implement a revised FOCI program.

48, (SS) Institute/implement a security-awareness briefing program y"*"‘
25X1 for OL. »

VI. FY-87 Projects.

1. (FMD) Upgrade postal-inspection capability.

w i i 44
2. (FMD) Provide international courier support on an ad-hoc basis p?N{éﬁy
for the Agency's intelligence and administrative overseas requirements. A

3. (FMD) Develop a building standard for overhead lighting and
ceiling configuration. ‘

4. (FMD) Open new North Dock and establish more efficient receiving
procedures during South Dock construction.

5. (FMD) Establish a Co-op Program w/the Culinary Institute of
America. :

11

_SEERET

Declassified in Part - Sanitized Copy Approved for Release 2013/08/09 : CIA-RDP94-00896R000200090003-4




' Qgclassified in Part - Sanitized Copy Approved for Release 2013/08/09 : CIA-RDP94-00896R000200090003-4

OL FIVE-YEAR PLAN, FY 1987-1991 (cont'd)

6. (FMD) Establish a HQ consolidation "moving team" cadre.

7. (FPMD) Complete MIS activities. This includes supply, project
management modules; the new EDR, parking management, and rev1sed

25X1

8. (FMD) Develop improved carpool-arrangement system.

9. (FMD) Reallocate HQ parking permits to conform to new
parking-lot configuration 1 and new visitor-parking area and to accommodate
ride-sharing participants. g,nﬂﬂ

) Coﬂ/’g:if‘lg {’}ll}’f// ) PRAT @ﬁﬁﬁ)
*% 10. (FMD) Expedite wﬂgm\capablllty for quick-start
projects.

11. (FMD) Establish program for FMD/Opns oversight of after-hours
operations.

12. (PD) Continue efforts to reduce contract-settlement backlog.

13. (PD) Develop standardization of equipment and congolidate
contracts where feasible.

14. (PsPD) Conduct baseline survey of printing and photography in
terms of current capabilities and customer redquirements.

15. (P&PD) Improve P&PD's front-office environment.

16. (P&PD) Establish a P&PD history database for eguipment,
supplies, and production.

17. (P&PD) Provide electronic interfacing for computer graphics.

18. (P&PD) Survey major printing and photography equ1pment to
determine life expectancy by contrasting current capabllltles
w/technological developments.

19. (PsPD) Establish photo morgue.

20. (RECD) Establish'standaids and procedures to control repairs/
alterations in external buildings.

21. (RECD) Strengthen relationship with GSA and the Corps of
Engineers.

25X1 22. (SD) Expand/upgrade facilities.

12
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OL FIVE-YEAR PLAN, FY 1987-1991 (cont'd)

23. (NBPO) Develop plans and recommendations re NBPO's role in FY
87-88 (joint w/FMD).

24. (PMS) Publish Procurement Handbook for the Layman.

" 25. (PMS) Determine whether our negotiated fees and profits are too
high.

26. (PMS) Conduct an educational program "Let the buyer beware --
what are true 'commercial' products and services?"

27. (PMS) Implement contractor-provided, in-house procurement
training capability.

28. (SS) Enhance OL/SS's presentation at OL orientation.

30. (SS) Improve present procedureé for certifying security
clearances/accesses to contractor facilities and/or other government

agencies.

31. (SS) study/analyze additional statistical reporting
requirements needed for OL/SS to function and respond more efficiently.

32. (SS) Devise a relocation plan for the move to lst floor,| |
Bldg, to ensure uninterrupted service to contractors/Agency components.

33. (B&FB) Develop uniform standards for OL elements to use in
monthly/quarterly budget-review process.

34. (BsFB) Enhance coordination among Finance Officers assigned to
QL elements.

" 35, (P&TS) Update/reorganize all OL/TO records.

36. (Ps&TS) Input OL employee training records into the LETTS data
base.

37. (IMSS) Plan for move of OL ADP equipment to NHB.

38. (IMSS) Oversee a review of OL forms. Revise/consolidate/cancel
as needed.

13
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OL FIVE-YEAR PLAN, FY 1987-1991 (cont'd)

39, (IMSS) Track implementation of information-handling
recommendations made by the OIS audit team.

40. (IMSS) Examine channels and minimize number of categories for
acquisitions/disposal of special-approval items (joint w/SD, BMD, PD, &
PMS) .

41. (IMSS) Publicize limitations/benefits of the Claims Act to
eliminate recurring problems.

42, (IMSS) Following ongoing OL ADP review, implement approved OL
ADP recommendations.

43, (mMSS) Study reorganization of OL and potential change of
25XJ office name. (This is a project for the O-D/L)

VII. FY-87 studies.

1. (FMD) Career cognizance over facility management personnel
(i.e., MLS or MIR).

2. (FMD) Contracting out Motor Pool services.
3. (RECD) Development of Engineer/Architect Assistant Program.
4. (SD) Recommended enhancements to ASAPS data base.

5. (IMSS) Feasibility of establishing an OL ADP training program.
oo [

VIII. Established Initiatives

The following are established initiatives that have been approved by
Congress and funded:

A. FY-87 Ongoing Initiatives

1. (NBPO) New Headquarters Building Support.
25X1 2. (IMSS) Commercial Logistics Applications Systems (CLAS).

IX. Externally Approved Initiatives

The following are initiatives that have been Agency approved and
externally approved by the IC Staff and the OMB:

14
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25X1

25X1

25X1

25X1
!

25X1

25X1

25X1

OL FIVE-YEAR PLAN, FY 1987-1991 (cont'd)

A. FY-88 New Initiatives

1. (OL) Logistics Position Shortfall.
2. (OL) Standard Support Requirements 1988.

B. FY-89 New Initiatives

1. (OL) Standard Support Requirements 1989.
2. (Ps&PD) Printing and Photography Plant Expansion and Desktop

Publishing. [::::::::]

X. Proposed Initiatives

The following are proposed initiatives that were presented at the OL
Planning Conference in Fredericksburg in October of 1986. These have been )
approved by the Director of Logistics for submission to the DDA. The detailed
description of these proposed initiatives are in a memorandum dated
5 January 1987 from the Director of Logistics to the Chief, DDA Management
Staff. That memo is retained in the Information and Management Support Staff,
oL, ‘

A. FY-89 Additional New Proposed Initiatives

2. (P&PD) Secure printing.
3. (PD) “Industrial Security and Contracting.

4, (IMSS) Barcoding Expansion.

6. (SD) Establish a new Regional Support Facility

7. (FPMD) Scattergood-Thorne Plan.

B. FY-90 New Proposed Initiatives

1. (P«PD) HQ Auditorium renovation.[::::::::]

15
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OL FIVE-YEAR PILAN, FY 1987-1991 (cont'd)

XI. Resource Implications

A. The most critical resource constraint is personnel staffing. Since
OL is a support/service organization, OL's capabilities and growth must be
keyed to the requirements and growth of our customers. Personnel increases

are projected as a need in all OL components to enable us to remain responsive
25X1 to the increasing requirements, |

25X1 in Procurement Division and Real Estate and Construction Division.

B. Funding shortages are projected for the forthcoming period. To the
extent that these shortages delay or otherwise affect capital improvements,

05X1 [:f?f:fffectiveness and responsiveness of OL will be degraded proportionally.

XII. Forecast

Five years from now we will hardly recognize the Office of lLogistics as
it exists today. World events, changing political climates, Agency
priorities, emerging technologies, and budgetary considerations will all play
a part in shaping the future; but, for the most part, these influences are
beyond our control. The goals and action plan contained in this paper
represent our commitment to shape the future of the Office of Logistics to the
extent that we can, and to orchestrate the objectives, projects, and

25X1 initiatives listed in this paper which will lead us there. [:::i:

A, Personnel

1. The personnel in the future of OL will generally have to be
quick, flexible, computer-oriented, and multi-skilled. They will have to
be quick because responsiveness is the common goal that crosses all OL
division and staff lines; and while increased productivity will be
necessary to meet expanding requirements, OL personnel resources are
expected to stabilize. They will have to be flexible to meet changing
priorities. They will have to be computer-oriented because they will be

N corresponding and conducting business through ADP terminals. They will
have to be multi-skilled because, in addition to primary duties, they
will have to interface with complex technologies and almost everyone will

25X1 access information through terminals.

2. Because we expect all this from our people, OL is determined to
have a more effective personnel management system that promotes career
development and ensures that OL is competitive with private industry, the
Federal work force, and other Agency components. OL will provide more

: . in-house traini ross-training, and recognition and reward for high
25X1 performance.

16
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25X1
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25X1

25X1

25X1
25X1
25X1

25X1

25X1

25X1

OL FIVE-YEAR PLAN, FY 1987-1991 (cont'd)

\
\

3. In the future, we expect that there will be more emphasis on
contracting for services for some specified job skills and certain
hard-to-fill positions. The key will be to obtain a desirable mix of
staff and contracted services which does not erode good control and
security. There will also be an increase in the use of special teams
\ to enable OL to
provide skills needed on a priority basis throughout the world. | |

B. Space and Facilities

1. By 1990, the Office of Logistics plans to be centrally based in
the New Headquarters Building in a more modern and functional
environment. The Agency's holdings will have been consolidated into
eight compounds, with leases relinquished i d for the remaining
Agency-occupied external buildings. The will be occupied,
and several shifts in the 0ld Headquarters Building and the remaining
external buildings will be completed following the guidance of an
Integrated Logistics Support Plan (ILSP) directed by the Office of
Logistics. The configuration management effort to get us there will
involve contracting and design, renovations, furniture and equipment
acquisition and storage, and subsequent moves.

itionally, OL will have a new Regional Support Facility in
and OL will upgrade Agency field station space. OL will

provide an expanded printing facility, an expanded\
an expanded powerhouse at Headquarters, a renovated Headquarters
Anditorium, expanded cafeteria facilities, and improvements to the

C. Automation

1. Automation will play a key role in shaping OL's future. It will
dramatically alter the way we do business and will result in far greater
productivity from existing personnel resources.

2. As part of the New Headquarters Building project, a new secure
digital voice and data communications network will be installed to serve
both the New and 0ld Headquarters Buildings. Also planned is the
transmission of non-broadcast video and the installation of fiber optics
cabling to meet future requirements for Local Area Networks. Within the
next few years, the Office of Information Technology (OIT) will support a
large range of software products on a family of personal computers (PCs)
that are IBM compatible and capable of emulating an IBM 3270 terminal.
Also, some brand of IBM 3270 protocol terminal(s) will be selected to
replace the existing Delta Datas.

17
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OL FIVE-YEAR PLAN, FY 1987-1991 (cont'd)

I

3. The Office of Logistics will have an initial operating capability
for the Commercial Logistics Applications System (CLAS) in FY 88. CLAS
will automate the supply and procurement systems for the acquisition of
goods and services. The present Contract Information System (CONIF) and
Inventory Control System (ICS) will give way to CLAS, which will operate
under the OIT-based Corporate Data System. CLAS will handle inventory
management, supply cataloging and requisitioning, vendor payment, general
ledger, and procurement. An automated Form 88 will be available to
expedite processing of customer requests with electronic requisitioning
and approvals. Eventually, we will employ an automated budget ‘
formulation package in real time with accounts payable on-line.

] Additionally, OL yil_l develbp new applications for barcoding, will place
__/% an operational 5 Computer System (FCS) in selected field sites, and

will provide a "computer-to-plate" digital prepress system to expedite
25X1 processing of text material to the presses. ir

D. Security

25X1

E. Reorganization

1. At present, the Office of Logistics is embarking upon a study on
reorganization and potential renaming of OL. Charters for the divisions
and staffs will be reviewed with emphasis on examining for overlap of
functions and outdated responsibilities. OL will be more functionally
consolidated following review and recommendations. The Coopers and
Lybrand Study of Agency procurement functions is now complete, and
recommendations that were approved by the Agency will be implemented
during FY 87/88.

2. All OL divisions and staffs will reexamine procedures and develop

plans for improving customer service, response times, and communication.
Reorganization specifics have not yet been fully defined, but it is clear

©18
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© OL FIVE-YEAR PLAN, FY 1987-1991 (cont'd)

-

that the OL reorganization that will ensue will develop under the
guidance of the DA Action Agenda and the priority areas agreed to by the
Executive Committee in October of 1986.

XIII. Milestone Charts for Directorate-lLevel Objectives

, Attached are milestone charts for the FY-87 Directorate-level objectives
listed in section V.A. of this Five-Year Plan. Milestone charts for all FY-87
office-level objectives listed in _section V.B. are retained in the Information
and Management Support Staff, OL,

25X1

19
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Level of (bjective: X Directorate, Office, Division/Staff
: Category: B '(esse;nti-al)
Office: FMD .
Title of bjective: Develop Comprehensive ILSP for the HQS
idation
STAT Responsible Officer: .

Significant Funding Amount: § FY 87 : 0 - Scheduled
FY beginning X 1 Oct or Quarter Ending 31 Dpec, 31 Mar, 30 Jun, 30 Sep X - Actual
| : | Quarter T | ouarter 2 | Quarter 3 | Quarter 4 |
| ACTIVITIES PLANNED |_CCTINOVIDEC | JAN|FEBIMAR | APR|MAY [J0N | JULJAUGTSEP |
I ] [ [ I ] I I | [ [ [ | |
I1. Develop ILSP master.relocation schedule I ol | | | | | | | | | |
| ' ’ | | | | I | I | ] | | | |
|2, Develop waste disposal plan | o . | | | | | | | | | |
| | | | | [ | | | | | | |
|3. 'Finalize HQS parking concept | I o] L | I | " | |
| | ! | | | | I [ | | | |
|4, Write master move plan | [ Y ¢ I | I | I |
! ' : | I | | | ! | | | | | | |
|5. Determine Fit-up plan for NHB | | | | }=0 - | | | | | | |
| [ b | [ | [ | [ |
|6. Develop revised transportation schedule | [ BN I 1o | [ | | | |

'| ' | | | | [ | | | | | o
[7. Develop revised courier schedule | | | | | lo | | | I ] | |
| : - | I | | | | ! I | | P ]
|8. Develop supply room concept for HQS/Reston | | | | I to | | | | | |
| , I | [ I | | . l
9. Develop move checklists i | | | | | o | | | ] | ]
| | [ | b | b ! oo |
|10. Write Bmployee Move Handbook | | | | | | | 10| | | | |
| ‘ ! | | | | | | ! | | | | |
I11. Finalize component move requirements | | | | | | | | | 0| | | |
| | I I I | oo | [ |
| (more on pg. 2) | | | | | | | I I I | ! |
! | | | | | I I ! | I | ]
I | I | [ I [ | [ N
I | | | | | | | | I [ | | |
| | [ | I I o I [ |
| | | | | I | | I ll | | |
| R
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Off
Tit
Res)

Level .of bjective: X Directorate, Office, Division/Staff

ice: - FMD
le of bjective:
ponsible Officer:

- Develop an Intenfréted Logistics Support Plan (ILSP)

!
|
[
|
!
|
I
I
!
|
|
|
I
I
|
I
|
|

I
|
|
|
|

Significant Funding Amount:  § "~ FY 87 - . 0 - Scheduled
FY beginning X 1 Oct or Quar ter Ending 31 Dec, 31 Mar, 30 Jun, 30 Sep X - Actual
| [ Quarter 1 Quarter 2 Quarter 3 | Quarter 4
| ACTIVITIES PLANNED | OCT|NOV|DEC | JAN|FEB|MaR APR|MAY [JUN | JULTAUG | SEP
| : | ] . | | ] | |
|12. Develop PTI Master Plan | I | [ | o.] | | | |
| ' | I | I | [ l | |
|13. Develop NIB Operations plan | [ | I | I | | 0|
| ' | I | I | I | [
J14. Refine operations procedures for HQS compound | | | | | | | | | | | | o
I ' | . | [ | b I |
[15. Hold inter-directorate working group intgs | 1ol o o) | | o | | o o101 o
| i | I | 1" | I I |
|16. Visit/Brief moving components | B | o]0} o | Il ol otlto]| o
| : | I ! [ | [ I
| I I ] b | I | I |
I | o | I | [ ! | .
| I I I b | 1 | (I
I [ I | I | [ ] | |
| | I | I | I | | |
! | (I | [ [ I | |
! I I | I | oo I I
| | (I | [ | [ | I
| | I | B | b | I
| | [ | I | I | | |
| I [ | I I [ I I
| | I | [ | [ | |
| | [ | | | I | I
| | [ | I | | [
| I [ | | I [ I
[ | I I o i I | I
| I o | [ | Lo | o
| | o | I | [ I (.
| | | | | I I | | | i | |
! I [ | I | L I I
_2- ‘
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Level of (bjective: x Directorate, office, Division/Staff ..
Office: FMD . Category: B (essential)
Title of Gbjective: Backfill & raje Old Headquarters Building (OHB) ‘
Responsible Officer:
Significant Funding Amount: § 30 -57M - "FY 37 0 - Scheduled
FY beginning _X 1 Oct or Quarter Ending 31 Dec, 31 Mar, 30 Jun, 30 Sep X - Actual
Quarter 1 | OQuarter 2 | Quarter 3 | Quarter 4

ACTIVITIES PLANNED OCT|NOVIDEC | JANIFEB[MAR | APR[MAY [JUN | JULJAUS [SEP

|

[

[ [T [ [ [ I [ I
1. Establish focal points in directorates for | ‘

|

|

|

|

discussing backfill matters. R |

‘ - |
2. Establish master schedule for backfill, space. |
' renovation, and utility upgrade project |
through Phase I of construction B ﬂ

|
|

|

|

|

|

|

| |
| |
| , |
| 3. Establish rehab coordination group for |
| project (HCS/OL, Operations/OL, Safety. |
| Staff, OIT, Allied, ILSP). | 0
I |

| 4. Working with directorates, reach agreement |

| on who is staying in OHB, who is leaving OHB, |
| and office-level square foot requirements for |
| OHB when everyone who will ultimately reside |
| here is on board. This will be put under |
| the Configuration Management control. | 0
| |

| 5. Develop preliminary models of options for |
| Sequencing space renovation and backfill |
1 (see note). | 0
| ' ‘ |

| 6. Develop preliminary costs for the space |

| renovation options (see note). | 0
| |

| |

| |

|

!

I

7. Decision on extent of space rehab (see note). 0
Working with directorates, reach agreement on
final space reallocation/office consolidation|
& put under Configuration Management control. |

@

¢

bl I I | [ | |
| 8 | | I | oo | !
- | . | I l |
I | ol I [ | |
[ | I | I | |
I & 1 | [ I [ | |
o | o | I I |
I I [ I [ | !
oo | [ | . | |
[ I I | I | |
I | I I b | |
[ I o I [ | |
[ ! I I [N ! |
o | ol | I | I
o I I | I I !
I I [ ! [ I
(. I Voo | I I |
b | I | [ | I
I | b | [ I i
I I I | b [ |
b I I | . I |
[ | I | I [ |
I I Il I I I |
ol | I | I | !
I I . I P | !
[ [ 1ol ! [ [ |
o ! [ | o [ |
[ | o I I | |
P ! [ | o I |
i1 I i o | 1 I I

(more on pg. 2) _
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Level of (bjective: _X Directorate, ___ Office, ____Division/sStaff
: Office: FMD ‘ ’
Title of bjective: Backfill & e Old leadquarters Building(OHB)
STAT Responsible Officer: ’—u:gm? ) -
Significant Funding Amount: $ 30-57M FY 87 0 - Scheduled
FY beginning X 1 Oct or Quarter Ending 31 Dec, 31 Mar, 30 Jun, 30 Sep X - Actual
Quarter 1 Quarter 2 Quarter 3 Quarter 4

ACTIVITIES PLANNED OCTINOVIDEC | JANIFEB[MAR APR[MAY[JUN [ JULTAUG[SEP

9. Complete development of OIT, 0S, and safety
construction requirements and put under

Configuration control 0
I
110. Submit preferred phasing alternative for
| decision and submit to A/E. 0
|
11. Submit scope of work to A/F and begin

ou11d1ng survey. 0

| I
| |
| |
| [ | I |
! I | [ I
| I | b |
| I | [ I
| I [ [ |
| I | I |
| [ | Lo |
| [ | (I !
| I | [ |
I [ | | |
| o I I |
| . | [ |
13. Working with directorates complete component | I | I f
I I | I [
| I | b |
| [ 1 I |
| I | I I
| | | I I
| I | I I
| 1 | b |
| [ I [ |
| I ol | (I |
I [ | I |
| [ | b !
| | o| I [ |
[ (I I I |
| {0 | [ |
| [ I (I |
| I | [ |
I (I | I [

|

|

I

|12. Complete HVAC study (see note). 0

|

113

| individual design requirements for Phase I

| design effort. 0

I v

114. Complete building standards (see note). 0

|

|15. A/E fxrm completes review and assessment

| of HCS planning data. 0

I

|16. Complete outline of engineering rehab plan. 0

| - .

|17. Provide firm recommendations and cost
| | . estimates for utility upgrade. 0
| |

|18. A/E begins design drawings for phased const. 0

{

{19

|

19. Decision on extent of utility upgrades

. (see note) 0]

{(more on pg. 3) -2-
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Level of (hjective: X Directorate, Office, -Division/Staff
Office: ’ FMD ’ .
Title of Objective: Backfill and Upgrade 0ld Headquarters Building (OHB)
Responsible Officer: ‘
© Significant Funding Amount: $ 30-57M
FY 37 0 - Scheduled . »
FY beginning X 1 Oct or Quarter Ending 31 Dec, 31 Mar, 30 Jun, 30 sep X - Actual
Quarter 1 Quarter 2 Nuarter 3 Quarter 4

ACTIVITIES PLANNED

!
OCTINOVIDEC | JANIFEB|MAR | APR|MAY|JUN JULTAUGTSEP |
] | | [ [ | 1 | |

|

A/E begins design drawings for utility

| ]
| |
| I
|20, | | | | | [ | I | | | |
| upgrade. : | [ | | | [ o | | |
| ' | | | | | | I | | | I | |
|21. A/E completes construction drawings for | | | | | | | | ! | | | |
| phase I. | [ | | | I | | 0| |
[ : | | | | | | | | | | | | |
[22. Complete government review of Phase I | | | | | | i | | | | ] |
| construction drawings. | | | oo | [ | | 0] |
| . | | | | I | | | | | | | |
|23. Construction bid package out for Phase I. | | | | | | | | | | | | 0 |
[ | | | | | | | | | [ | | |
I24. Construction managers on board HCS. | | | | | | | | | | | | o |
| \ ‘ | | | | | | | I | | |
| -~ (see pg. 4 for notes) T R e T R ) : :
] | | | | | | | | | | I |
| | | | | | | o | | I |
| | | | | | | | | | | | | |
| | | | | | [ | [ | | | | |
| | | | | | ! | I | | | | |
| | | | | | | | | | | | | |
| I | | | | | | I | [ | | |
| | | | | | | | | | | | I |
| | | | | ! | | | | | | | |
| | | | | | | I | | | i | |
| | | | | | | | I | | | | |
| | | ] | | | | | | | | | |
| | | | | | | | | | | I | |
' HENEENEEN R
\ | |
-3_
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'

NOTES:

5. Will include cafeteria and EDR expansion even though these items are presently funded outside
backfill and may be managed separately. Work on this objective begins with our perception of what the
final allocation of space should be and then works backward from that point to determine how to get there.
Drivers will be office consolidation and moves out of the new building. ‘Vacated space will be used for
intermediate moves of residents to allow huge chunks of space to be renovated. We will work with
directorates on this, '

6. We have already developed a cost model which can be applied to the space rehab options. This model
is constructed to support the budgetary decision process,. allowing discrete items to be selected in or out,
depending on the extent of rehab desired/affordable, :

7. StuJies conducted by FMD/Engineering on electrical capacity, energy conservation, and the powerhouse
will be completed in the December/January period. The all-important HVAC study will not be completed until
April. Nonetheless, by February we should have sufficient grasp of the utility upgrades needed to render
possible decision on the split of funds between central system upgrade and office and computer space
rehab. Decision is reguired at this point to comply with budget call.

12. HCS is providing project manager for this.

14. This includes the ceiling/lighting standards previously submitted by Design Branch as a project.

19. Refer to note 7. May require adjustments to budget submission.

_4_
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Level of Objective: X Directorate, Office, Division/Staff

Office: FMD

Title of (bjective: Expand HQ Cafeteria in phases commensurate with

wth during HQ compound consolidation.

Responsible Officer:
Significant Funding Amount: $ 500,000 FY 87
FY beginning X 1 Oct or Quarter Ending 31 Dec,

0 - Scheduled

31 Mar, 30 Jun, 30 Sep X - Actual

Quarter 1 |

Quarter 2 | Quarter 3 | Quarter 4

ACTIVITIES PLANNED

OCT|NOVIDEC | JAN[FEB[MAR | APR[MAY [JUN | JULIAUG|SED

1. Brief D/L about project background & scope

2. Define scope of AE services

3. Select AE

4. Award AE contract

5. Develop operational requirements for Cafe &
CU, evaluate alternative concepts, estimate
budgets, schedule project phases, project
master plan
schedule

7. Final design dwgs/specs f/project . phase

8. Order furniture for each phase

9. Construct phases of the project during

| [
I [
| |
I |
| |
| |
| |
| |
| I
| |
| |
| |
I |
| I
[ |
| |
| 6. Agency review/approval of concepts, budget, |
| |
| |
| |
| |
I |
| |
| [
| Dec 1937 to Nov 1988 |
| |
| I
| |
| |
| |
| :

0

I
I
|
I
|
I
I
|
I
I
I
|
|
I
I

[ I I
| I |
[ | I
I I I
| | |
| | !
[ I |
I I |
I I I
I | |
| | I
| | I
[ | I
| I I
| I I
| | I
[ |

0

R

U N |

|
I
|
I
I
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.
o
|
I
[
I
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Level of Objective: X Directorate, ___Office, _ Dpivision/Staff

Category:
Office: FMD ,
Title of bjective: Expand EDR to Meet New Population at Headquarters
Responsible Officer:

B (essentiél)'

Significant Funding Amount: 50,000 FY 87 ' 0 - Scheduled
FY beginning X 1 Oct or Quarter Ending 31 Dec, 31 Mar, 30 Jun, 30 Sep X - Actual

Quarter 1 Quarter 2 Quarter 3

Quarter 4

ACTIVITIES PLANNEL OCT[NOVIDEC | JANTFEB[MAR APRIMAY [JUN

JULJAUG [ SEP

1. Define scope of AE services
2. Select AR, award AE contract

3. Develop design concepts, configuration of
cooking, serving, storage, dining areas;
project phasing to support operations
and budget

4. Agency approval of concepts and budget

5. Construction drawings, specificationé,
final design (August 1937 thru
February 1988) :

I |
| |
| I
I I |
| | |
| | |
| I I
I | |
| | |
| | !
| | |
| | I
| I |
| | |
| | I
| | |
| | |
| | !
| 6. Construction of new kitchen space, new | |
| dining room start Jate is estimated early | |
| 1939; dependent on OHB backfill schedule | |
I , | ]
| | |
| | [
| | |
| [ |
| [ |
I | |
| | [
| | I
1 | |
| I |
I I |

L
|

|

|

|

|

|

|

|

|

|

|

|
|

|

|
I',FY—88
|
1
|
|
|
|
|

|
!
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|
!
|
|
|
|
I
I
lI
|I [
|
|
|
|
|
|
I
I
I
I
[
|
[

|
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[
I
[
|
!
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STAT

Office:
Title of Objective:
Responsible Officer:

Declassified in Part - Sanitized Copy Approved for Release 201 g/gg/no% " E)JA-RDP94-00896R000200090003-4
i S M . ‘

Level of Objective:

EB/OPS/FMD/OL

X Directorate,

Office,

,AngyalnngangAntnTated O&M Program for the OHB

Division/Staff

Category:

Significant Funding Amount. $ 500,000 FY 87 0 - Scheduled
FY beginning _X 1 Oct or Quarter Ending __ 31 Dec, 31 Mar, 30 Jun, 30 sep X - Actual-
uarter 1 | uarter 2 | uarter 3 uarter 4

ACTIVITIES PLANNED

OCT|NOV|DEC | J

Study Phase (Operation & Maintenance Plan)

Develop System Requirement Document
Phase I (Power Plant)

Develop System Development Plan
(Power Plant & .Original Headquarters Bldg)

Develop System Requirement Document
(Phase II Original Headquarters Building)

Implement Phase I (Power Plant)

Implement Phase IT '(Original Headquarters
Building)

Syska & Hennessy Interface (Power Plant)

Implement Phase III (New Buxlding
Operation ‘& Maintenance)

Implement Syska & Hennessy

|
l
|
0

5C -

[

|
|
|
]
|
|
|
|
|
|
|
|
|
|

|
|
|
|
|
|
|
|
|
|
|
|
|
|

!
|
|
|
|
|
|
|
|
|
|
|
|
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1 | |

| [ |
i [ | | (I 1
1o o | i | 1
| | | | | | |
| I | [ |
0 o | I | i
| [ [ ! | I |
| | | | | | |
| | |l o o | |
i 1 i | | |
| [ | [ |
| | lo
| [ [ |
i 1 ] |l o
| | | (I |
| | ) [ |
| | |
| | |
| | |
| | |
| [
1 Lo
| | |
| I |

o = = —— ) — ———

—— 0 ————
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Office: OL/PMS

Objective Statement:  Coopers and Lybrand Implementation
Responsible Officer: I—:| Chief, PMS/OL*

Significant Funding Amount: $___ FY_ 1987
Quarter Ending: ‘

O — Scheduled
X — Actual

Quarter 1

Quarter 2 .

" Quarter 3

Quarter 4

Activities Planned

ocT

‘NOV

DEC

JAN

FEB | MAR

APR | MAY

JUN | JUL | AUG

SEP

Action Officer
Chief, PMS/OL:

Clarify role ' . :
Augment staffing

Improve contract data

Standardize file formats

Improve CONIF data

Establish competition goals

Enhance contract officer role

Emphasize price/performance criteria

‘Improve acquisition planning

Obtain pricing expertise

Chief, PD/OL:

Realign six teams

Expand team authority

Consolidate two teams

Establish two teams

Add settlement and review functions

Chief, PMS/DS&T:

Expand team authority
Add settlement and review functions

Chief, CS/OD&E/DS&T:

Add settlement and review functions
Reduce letter contracts

Chief, L&PLD/OGC:

Define legal authorities

o

[eNeNoNoNeNeol

0

[eNeNe]

*Chief. PMS/0O1. carvae ~n
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j;eﬁfl

DIRECTORATE LEVEL

Orrace: DDAZOL /PRPD 4 Scheduled

OLjective Statement: IMPLEMENT *COMBY|ER-YU-PLAIE CONLEPT OF DIGLIAL PREFRESS SYSTEM X - Actual
25)(1 Kespounsible Officer: .

Slgniticant Funding Amount: $250,000 Fy 87
Quarte: Ending: .

| ) . - .
| Quarter 1 Quarter 2 Quarter 3 | Quarter
"ACTION PLANNED | T Il el Py PuL, I B R

} OCT | Nuv | DEC JAN FEB MAR APR MAY JUN JuL AUG St

il DLITERMINE CUKRENT STATUS OF DIGITAL PREPRESS
Wil REGAKD 10 HARDWARE / SOF TWARE DEFICIENCIES

ULFICILNCIES . |

R OF TERMINE PROLUCTTON CAPABLL LT IES OF CURKENT

|
|
|
|
- |
SUKVEY VENDURS FOR AVAILABLE PRODUCTS 10 COKRRECT | [¢] |
|
|
|
SYSTEM vEKDUS PRUDUCY TUN REQUIREMENTS.
I

4 BLHLDULE TASKS 1O TAKE ADVANTAGE OF SYSTEM
CAPABLI LOIES.

c

b DETERMINE ALDIIIONAL SYSTEM REQUIREMENTS . ] v
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Lewel of Objectiwe: X Directorte, Office, Division/Staff

Office: Procurement Division, OL
Title of Objectiw: Restructure Procursment Organization To Implement Changes Recommended by Cocpers &
Lybrand and Accepted by Agercy Management

STAT Respmsible Officer: | | C/PD/AL, )
Significant Runding Amount: § FY 87
0 - Scheduled o . ' .
FY beginning 1 Oct or Quarter Enmling 31 Dec, 31 Mar, 30 Jun, 30 Sep X - Actual
I v - Quarter 1 | Quarter 2 | Quarter 3 | Omrter 4|
| . ACTIVITIES PLANNED (X_'I“]\DVHIE | JPNIEEBIMAR I APR'MYIJ[N | JULIPLB'SEP |
| T
|Complete Review of Procurement Divisim Workload (o} [ :
(.
IDecide Nature of Procurement Actims To Be R B
| Processed hy External Teams o | |
‘ | ' N
| |Prepare New Procurement Charters For Teams ol |
I
|Prepare (harter for (I Intermal Teams ol |
| |
|Advise Camponents of Staffing Requi rement s ol
| . ]
|Camplete Assignment of Persomnel ol

|
|
| | | I I | | |
| N N A T B R
! A O T T
| I I N I R
| [ Y N N B
: A O I T T
| Lo
! R I I R T
| N N I R T
| | N I T R
| | R N T A B B
| | A R T B O B
| | [ O T B
| | R T N N T
| | A A N I
! ! [ R T A T
| | [ T T O
| | T R A H B O
| | I R N (R R U EO
| | R N Y T R R A
| | | T R N T R R
| | [ R R N U N R R
| | N Y R R S B
| | N Y (R N T T
| | T I N (A N T A
| | I A TR A R O B
| | R T N R T N B
| | I N I T R
| | N R A R N R B
| | A R R (N R R B O
| | [
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Directorate Level

Office: OL/P§TS O — Scheduled

Objective Statement: Recruit candidates for OL ¢mp10ymeﬂt in iufficient numbers to ‘ X — Actual
R ible Officer: | inSure that office is at ceiling on
esponsible Otficer: 30 September 1987
Significant Funding Amount: $_ . fY_ . (
Quarter Ending:
Quarter 1 Quarter 2 Quarter 3 Quarter 4

Activifies Planned

OCT | NOV | DEC [ JaN | FEB [ MAR | APR [ mAY [ JuN | JuL | AuG

SEP
Actively recruit and systematically track (0)4 0 0 0
professional, technical, clerical and wage
candidates for eventual EOD in OL. D/L will
be briefed regarding in-process and
pre-process on a regular basis when in-process|
priority lists are developed.
v
I
]
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Level of Objective: X Directorate, Office, Division/Staff

Office: RECD
Title of Objective: Unlisted Objective

THE MILESTONE CHART FOR THIS OBJECTIVE IS ON FILE IN OL/IMSS

FOR INFORMATION CONTACT BOB, JOHN, OR MARIE
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OL FIVE-YEAR PLAN, FY 1987-1991 (cont'd)

Distribution:
C/mVD
C/PD
C/P&PD
C/RECD
C/sh
C/NBPO
C/B&FB
C/IMSS
C/PMS
C/P&TS
C/ss

s
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